



दिल्ली मेट्रो रेल कॉर्पोरेशन लि०

DELHI METRO RAIL CORPORATION LTD.

(भारत सरकार एवं दिल्ली सरकार का संयुक्त उपक्रम)

(A JOINT VENTURE OF GOVERNMENT OF INDIA AND GOVT. OF DELHI) 06.11.2018
DMRC/20/II-186/2007

WORK EXPERIENCE CERTIFICATE

(For partially completed / On-going works)

1.	Name of the work & Contract No.	Design, Manufacture, Supply, Installation, Testing and Commissioning of Train Control & Signaling system for Line-5 & Line-6 in Phase-II Contract No.-BS02
2.	LOA No. & Date	DMRC/S&T/2(2B)/1572 dated 14.09.2007
3.	Name of the Contractor & Address	Consortium of M/s Bombardier Transportation Sweden AB (Leader) Ostra Ringvagen 2, Vasteras, SE-72173, Sweden and M/s Bombardier Transportation India Private Ltd Asset No. 2, 3 rd Floor, Novatel- Pullman Commercial Tower, Aero City, Delhi International Airport New Delhi-110037
4.	Joint Venture/Consortium along with % share of all members	50% share of M/s Bombardier Transportation Sweden AB 50% share of M/s Bombardier Transportation India Pvt. Ltd.
5.	Contract Price 1. Original Contract Value 2. Revised/Final Contract Value	1. SEK 119,026,395 INR 968,684,232 2. SEK 131,013,235 INR 1,014,609,544
6.	Value of actually executed works (as on date of issue of certificate)	SEK 130,695,026 INR 976,228,582
7.	Date of commencement of	14.09.2007
8.	Date of completion	Schedule date of Completion (As per LOA)-30 th April 2013 1 st Extension of Time - 27 th Aug 2014 2 nd Extension of Time - 31 st Dec 2015 Now Contract Closure is under progress.
9.	Scope of Work	BS02- Contractor has commissioned Line-5 (18.46 Km.) in March 29, 2010 & Aug 11, 2011 and Line-6 (20.16 Km.) in Oct 01, 2010 & November 11, 2010, having total no. of 32 stations. The scope includes mainly continuous Automatic Control System for On board and Track Side, Computer based

1 ज 2

06/11/18

(मेट्रो भवन, फायर ब्रिगेड लेन, बाराखम्बा रोड, नई दिल्ली-110001)
Metro Bhawan, Fire Brigade Lane, Barakhamba Road, New Delhi-110001

		Interlocking and Automatic Train supervision (ATS)
10.	Status of Work	Physical Progress- 97.84 % Financial Progress- 97.84 %
11.	If delay in Execution on contractor's Account	No
12.	Liquidated Damages levied for delay (indicate amount), if any	No
13.	Overall Performance	Satisfactory

This certificate is issued on the request of M/s Bombardier Transportation India Private Ltd for Business Development.


O.S.Saini
 GM/Planning