Details of contractors concluded during the Month

1	2	3	4	5	6	7	8	9	10	11	12	13	14
Tender No.	Item/Nature of work	Mode of Tender Enquiry	Date of Publication of NIT	Type of Bidding (Single/Two Bid System)	Last date of receipt of tender	Nos. of tenders recd.	Nos. and name of parties qualified after technical evaluation	Nos. and name of parties not qualified after technical evaluation	Whether contract awarded to lowest tender/ Evaluated L1	Contract No. & Date	Name of Contractor	Value of contract	Scheduled date of completion of supplies
BD-1 dt.15/01/07	Supply, Installation, Testing and Commissioning of E&M, Fire Detection, Fire Suppression, Building Management System, EOT Crane, DG Sets, Compressed Air System, Elevators for Yamuna Bank Station, Yamuna Depot, Police Post & Staff Quarters of Delhi MRTS- Phase-II	Open through News paper & Website	15.01.07	Two Bid System	29.03.09	04	03 Nos (i) ABB Ltd. Bangalore (ii) Consortium of M/s Sudhir Eng. Com. & M/s Sudhir Gensets Ltd. New Delhi (iii) M/s BE Contactor Co. Ltd. New Delhi	01 Nos M/s NEC New Delhi	Yes	DMRC/Elect/ BD-1/TS-Vol-III dt. 14/05/2007	Consortium of M/s Sudhir Engineering Company & M/s Sudhir Gensets Ltd. 507 International Trade Tower, Nenru Place, New Delhi-110019 Later change to Consortium of M/s Sudhir Power Project Pvt. Ltd. & M/s Sudhir Gensets Ltd. 507 International Trade Tower, Nenru Place, New Delhi-110019	Rs. 19,39,00001.00	(i) Yamuna Bank Station -- 58 weeks i.e. 15/07/08 EOT up to 30.06.09 (ii) Staff Quarters – 100 weeks i.e. 31/05/09 Civil work not started (iii) Yamuna Depot – 58 weeks i.e. 15/07/08 EOT up to 30.06.09 (iv) Police Post – 58 weeks Deleted